

OAKRIDGE BUSINESS PARK · BUILDING C

Construction Loan Draw & Reporting Schedule · Lakeview Capital

Loan closing / initial advance	May 15, 2026
Draw 1 - Sitework & grading	July 1, 2026
Draw 2 - Foundations	September 1, 2026
Draw 3 - Structural steel	November 2, 2026
Draw 4 - Dry-in	February 15, 2027
Draw 5 - MEP & interior finishes	April 15, 2027
Draw 6 - Final / retainage release	August 13, 2027

Borrower shall deliver monthly progress reports to the Lender by the 5th business day of each month, and an updated construction schedule with each draw request. Inspections by the Lender's consultant will precede each advance.